



Flooding for Life

GUNBOWER FOREST

Update #2 February 2013

CONSTRUCTION UPDATE

- Driving of sheetpiles at the Offtake Regulator has recently been completed. Base foundation works for the structure are now in progress.
- Preparations are being made to relocate a fallen scar tree as part of the Cultural Heritage Management Plan.
- G-MW are preparing to mobilize excavation equipment to site to undertake bulk excavation of the Hipwell Road Channel. It is anticipated these works will commence in March 2013.
- Tenders for the bridge over the channel have been advertised and will close on 5 March 2013.



Photo 1: Steel sheet piles ready to be installed as part of the Offtake Regulator.



Photo 2: Construction activity at Hipwell Road.